
Erin Murphy 
State Representative 

District 64A 
Ramsey County 

March 14, 2014 

Commissioner Spencer Cronk 
Minnesota Department of Administration 
200 Administration Building 
50 Sherburne Avenue 
Saint Paul, MN 55155 

Dear Commissioner Cronk, 

Minnesota 
House of 
Representatives 

During the February 271
h House Rules hearing regarding the Capitol Restoration project and 

proposed new Senate legislative office building, there was discussion of alternative options for 
housing Senators during restoration of the Capitol. Based on that discussion, there are a number 
of questions remaining as to the cost of these alternative items discussed. 

1. What would be the overall cost of leasing temporary space, including rent, build-out 
costs, operational costs, etc.? What current building and location leasing options are 
available to temporarily house the Senate during reconstruction? Given this would be a 
temporary option, would additional space need to be found for housing the Senate 
permanently? 

2. What would be the overall cost of leasing permanent space for the Senate, including rent, 
build-out costs, operational costs, etc.? What is the likelihood that space is available on or 
near the Capitol complex to accommodate the Senate permanently? 

3. Many members have had questions regarding repurposing of the existing Ford Building. 
Is the Ford Building capable of providing the additional space needed? If so, what would 
be the cost to repurpose the Ford Building? If not, what other options would need to be 
considered? 

4. Is the Department of Administration capable of providing the additional space needed? If 
so, what would be the cost to repurpose the Department of Administration? If not, what 
other options would need to be considered? What would be the cost of relocating the 
current tenants should this option be pursued? 
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5. Would it be possible to move the Senate to the Department of Transportation? If so, what 
would be the cost to repurpose the Department of Transportation? What would the cost 
be to relocate current tenants should this option be pursued? 

In your responses to these questions, please include both an annual cost estimate and a total, 30-
year cost estimate, so as to provide easy comparison with the costs of a Legislative Office 
Building over the lifespan of that new building. 

Your testimony at the hearing indicated the need to find swing space temporarily during Capitol 
Restoration, as well as, permanent space going forward due to an overall reduction in usable 
square footage after Capitol Restoration. As such, it appears that in order to move forward with 
restoration of the Capitol, space for the Senate must be found. 

This information will be instructive as we consider this issue in the House Rules Committee. As 
such, I would request that you respond to these questions in writing as soon as possible. 

ErinMurp y 
Majority I r 
Minnesota House of Representatives 

Cc: Governor Mark Dayton 
Majority Leader Thomas Bakk 
Minority Leader Kurt Daudt 
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DEPA!ITIJENT OF AD .\IINISTRATION 

April 3, 2014 

Representative Erin Murphy, Majority Leader 
State Office Building, Room 459 
100 Rev. Dr. Martin Luther King Jr. Blvd. 
Saint Paul, MN 55155 

Dear Representative Murphy, 

Attached please find responses to questions you raised in a letter to me dated March 13, 2014. The 
responses reflect information that is known at this time; if further information is made available to 
better clarify these answers, I will provide it to you as soon as practicable. 

I hope this is helpful. My staff and I would be able to meet with you at your convenience if you want to 
discuss these responses in more detail. 

Sincerely, 

Attachment 

cc: Governor Mark Dayton 
Senator Tom Bakk 
Representative Kurt Daudt 
Senator David Hann 

Department of Administration 

Commissioner's Office 
200 Administration Building, SO Sherburne Avenue, Saint Paul, MN 55155 

Phone : 651.201.2555 I Fax: 651.297 .7909 I MN Relay Service: 1.800.627.3529 
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DEPARTMENT OF ADMINISTRATION 

What would be the overall cost of leasing temporary space, including rent, build-out costs, operational 
costs, etc.? 

The new Capitol office building was planned to temporarily locate all of the Senate from the Capitol as of 
July 1, 2015 through the completion of Capitol restoration, including the chamber and 4 hearing rooms for 
the 2016 legislative session. This provided temporary space for approximately 240 occupants, including 
senators and staff. Broadcast Media equipment and operations were also planned to be located in the 
new building. 

The main cost factors for a short term location, including through the 2016 session, are build-out, rent, 
relocation and parking. A request for proposal to provide the space required would need to be issued to 
identify the costs associated with this option. 

The following are estimated costs : 

• The build-out costs to be paid by the tenant on a short term lease are expected to be between 
$2.5M- $SM to address office, technology, security and other requirements. This is a build-out 
estimate for office space only and would not include legislative committee rooms, chambers or 
broadcast media functions as noted below. 

• The rent paid for temporary space is estimate$2M - $2.5M 
• The Capitol Restoration redesign, delay and scope costs are estimated be between $20M - $25M 

The following are assumptions and other items for consideration: 
• Capitol Restoration schedule/sequencing is revised to maintain chambers and hearing rooms in the 

Capitol through-out project. 

• Broadcast Media in Capitol 
• Additional space would be required for functions unable to be located back in the Capitol Post-

Restoration 
• Senate retains existing space in Capitol and State Office Building 
• Senate Majority in Capitol, Senate Minority in State Office Building 

• Three additional hearing rooms would be needed in Capitol 
• Public ADA+ staff Parking not included (Surface parking remains on Aurora Avenue and Lot N) 

• Functional Impacts to Capitol not included 

Any location not in close proximity to House functions and other Senate functions during legislative 
sessions would have operational impacts for the Senate and public. However, insufficient information is 
available to accurately estimate these costs. 

What current building and location leasing options are available to temporarily house the Senate during 
reconstruction? 

Real Estate and Construction Services 
50 Sherburne Ave # 309 

St Paul MN 55155 
P: 651.201.2540 I F: 651.215.6245 

Equal Opportunity Employer 



The space needed on a short-term basis depends on if all or portions of the Senate, including chambers and 
committee rooms, are relocated to leased space. Although there is not sufficient space available in 
immediate proximity to the Capitol, there are a number of buildings with sufficient space available to locate 
offices in downtown St. Paul. Multiple locations would be required to meet all space requirements for the 
Senate. The relocation of hearing rooms and chambers for the Senate for the 2016 session would likely 
require locating available convention type space. Legislative functions would not be well-suited for multi
tenant office buildings. 

As noted above, there would be operational impacts for the Senate and public if House and Senate 
functions are not in close proximity during the legislative session. Those impacts would be further 
compounded if Senate functions are in multiple locations. 

What would be the overall cost of leasing permanent space for the Senate, including rent, build-out 
costs, operational costs, etc.? What is the likelihood that space is available on or near the Capitol 
complex to accommodate the Senate permanently? 

The new Capitol office building is programmed for approximately 255 occupants, including senators, full 
time staff, and session-only staff. Three large committee rooms and Senate Media equipment and 
operations are included in design the new Capitol office building. New construction would likely be 
required to provide this type of facility in close proximity to the Capitol. A request for proposal to provide 
the space required would need to be issued to identify the actual costs associated with this option. 

The rent costs are estimated to be between $SM and $7M, with 2-3% annual escalation. The total cost 
over 30 years is projected to be between $165M- $210M. 

Based on the assumption that portions of the Capitol Restoration project would be delayed until 
completion of the new building, the cost impacts to Capitol Restoration are estimated to be between $15M 
-$20M. 

Is the Department of Administration Building capable of providing the additional space needed? If so, 
what would be the cost to repurpose the Department of Administration? If not, what other options 
would need to be considered? What would be the cost of relocating the current tenants should this 
option be pursued? 

The Admin Building does not contain sufficient space to meet the space requirements. Other buildings, 
such as the State Office Building, could be considered to meet the space requirements unable to be met in 
the Administration Building. 

The following are estimated costs related to repurposing the Admin Building for consideration : 

• Build-out Cost: $12M - $16M 

• Relocation Cost: (240 staff) - $7SOK 

• Lease Tl: $1.SM- $3M 

• Capitol Restoration Re-Design, Delay, & Scope Costs: $20M -$25M 

The following are assumptions and other items for consideration: 

• Senate Staff Office functions relocate to Admin Bldg. 

• Hearing rooms and temporary chambers are not relocated to the Admin Building 

• Senate retains existing space in Capitol and State Office Building 

• Broadcast Media in Capitol 



• Senate Majority in Capitol, Senate Minority in State Office Building 
• Three additional hearing rooms in Capitol 
• Public ADA+ Staff Parking Not Included (Surface Parking remains on Aurora Avenue and Lot N) 
• Phase 4 Capitol Restoration is delayed until completion of Admin Bldg. Build-out 
• Capitol Restoration schedule/sequencing is revised to maintain chambers and hearing rooms in the 

Capitol through-out project. 

• Functional Impacts to Capitol not included. 

Many members have had questions regarding repurposing of the existing Ford Building. Is the Ford 
Building capable of providing the additional space needed? If so, what would the cost to repurpose the 
Ford Building? If not, what other options would need to be considered? 

The Ford Building does not contain sufficient space to meet the space requirements. Expansion of the Ford 
Building, in combination with other buildings, such as the State Office Building, could be considered to meet 
the space requirements. 

Based on a 2007 estimate, the cost to renovate and expand the Ford Building would be in the range of 
$SSM - $60M. This scenario would also involve Capitol Restoration re-design, delay, & scope costs in the 
range of $15M- $20M. 

The following assumptions are included in this estimate: 

• Senate Staff Office functions relocate to Ford Building 
• Hearing rooms and temporary chambers not included 
• Senate retains existing space in Capitol 
• Three additional hearing rooms in Capitol 
• Parking structure included 
• Functional Impacts to Capitol not included. 

Would it be possible to move the Senate to the Department of Transportation Building? If so, what 
would be the cost to repurpose the Department of Transportation Building? What would the cost be to 
relocate current tenants should this option be pursued? 

The trunk highway fund would need to be reimbursed for the value of the building. This value would be 
established via an appraisal of the property. Outstanding trunk highway bonds would also need to be 
redeemed or refunded. Specific legislation would be required. 

The following are estimated costs: 

• Trunk Highway Fund reimbursement cost: $30M - $40M 

• Build-out cost: $40M - $SOM 
• Relocation cost: (700 staff)- $2M -$3M 
• Lease tenant improvements: $4M - $SM 
• Capitol Restoration delay costs: $15M 

The following assumptions are included: 
• Senate functions relocate to Transportation Building 
• Hearing rooms and temporary chambers included 

• Public ADA+ staff parking not included 
• Phase 4 Capitol Restoration is delayed until completion of Transportation Building build-out 



Option 

New Capitol Office Building as 

adopted by the Senate 

Alternative plan for New Capitol 

Office Building 

Repurpose Ford Building 

Move Senate to the 

Transportation Building 

Functionality 

44 Senate offices included 

3 Hearing rooms 

No reflecting pool 

No fitness room 

Lot Band Lot C parking included 

Public designated space in Capitol expanded 

16 Conference rooms 

67 Senate offices included 
3 Hearing rooms 

No reflecting pool 

No fitness room 

User-financed parking for Lot B 

Delay Lot C parking 

More public space **See handout 

8 Conference rooms 

Senate divided into 2 buildings: staff office functions relocated to Ford building, 

Senate retains existing space in Capitol 

Planned increase in space and improved functionality in the Capitol for the public 

denied 

Senate and House would need to share hearing rooms located in the State Office 
building during one or more legislative sessions 

Senate functions relocated to Tranportation Building 

Trunk highway fund would need to be reimbursed for the value of the building 

($30M-$40M). Specific legislation would be required. 

Capitol Restoration delayed until completion of Administration Building build out; 

incurring costly delays 

Senate and House would need to share hearing rooms located in the State Office 

building during one or more legislative sessions 

Total approximate cost (including delay and design 

costs associated with Capitol Restoration) 

$93.5 Million 

$76.8 Million 

$70 Million- $80 Million 

$91 Million- $113 Million 



Repurpose Administration 

Building 

Lease Space- Short term 

Lease Space- Long Term 

Senate divided into 3 buildings: Senate Majority in Capitol, Senate Minority in 

State Office Building, and Senate staff relocated to Administration Building 

No public disability parking 
Planned increase in space and improved functionality in the Capitol for the public 

denied 
Capitol Restoration delayed until completion of Administration Building build out; 

incurring costly delays 

Senate and House would need to share hearing rooms located in the State Office 

building during one or more legislative sessions 

Additional permanent space would be required for functions unable to be located 

in the Capitol, requiring additional repurposing costs in other Capitol complex 

buildings. 
Reduced access to Senate for the public as offices and functions may be scattered 

throughout Capitol Complex and downtown St. Paul 

Planned increase in space and improved functionality in the Capitol for the public 

denied 
No public disability parking 

$34.25 Million- $44.75 Million 

$24.5 Million- $32.5 Million 

New construction in close proximity to Capitol Over 30 years: $165 Million- $220 Million 

Last phase of Capitol Restoration delayed until completion of new construction of 

building to be leased 



Fact Sheet: Current vs. Planned 
The Minnesota State Capitol Restoration will ensure that the iconic building 
continues to serve our citizens for the next I 00 years. Guiding principles will help 
us meet objectives and better support the business of government in our state. 

Below are comparisons of the current vs. planned provisions. 

Public Spaces and 

Accessi bi I ity 

Current Item Planned 

8 Hearing Rooms, Governor's 6 

Reception Room 

0 Exclusive Public Events and 1 

Display Space 

0 Reservable Public Dining Rooms 2 

0 Exclusive Public Information 1 

Center 

0 Public Classroom/Orientation 2 

space 

92 seats Public Dining Capacity 162 seats 

3 Accessible Entries 5 

3 Public Elevators 4 

11 Restrooms 14 

0 Mother's Room 1 

0 2nd floor Dining Area 1 

1 shared Dedicated Press Conference 1 
Room 

Life Safety 

Current Item Planned 

0% Safe Fresh Air Intakes 100% 

40% Area of Building Protected by Fire 90% 
Sprinklers 

0% Area of Building Served by 65% 

Exhaust Ventilation 

0% Area of Building Served by New 100% 

Plumbing 

0 Enclosed Exit Stairs 1 

0 Exit Stairs with Direct Access to 5 

Exterior 

Minnesota State Capitol 
Restoration Project 

Architectural Integrity. Building Functionality. Life Safety. 

STATISTICS 

Tours 
• Visitors: 120,000/yr. 

• School Tours: 1,300/yr. 60,000 

Students/yr. 

• Info Desk Questions: 38,000/yr. 

Rotunda Events 
• 2012 - 370 Events, 52,392 

Attendees 

(This does not include outdoor rallies, 

protests, festivals, dedications, 

remembrance ceremonies, military 

memorial events or TC Marathon . 

Guiding Principles of 

the Capitol Restoration 

These principles guide all work and 

decision making 

Architectural Integrity 

• Preserve and restore the essential 

design elements of both the exterior 

stone and interior details. 

• Reclaim Cass Gilbert's 1905 vision of 

a functional and open building. 

Building Functionality 

• Ensure that the Capitol continues to 

support the functions of state 

government for the next 100 years. 

Life Safety 

• Ensure accessibility for all 

Minnesotans and other visitors. 

• Upgrade the Capitol to current life 

safety codes. 

• Provide security infrastructure to 

support and complement our 

tradition of an open and public 

capitol. 



State Capitol Complex 
March 27, 2014 

Useable Employee SqFt/ Employee SqFt/ Notes 
Square Count Employee Count Employee 

Buildings* Feet (Non- (Non- (Session/ (Session/ 
Session) Session) Seasonal) Seasonal) 

Capitol Complex: - ---- - ----= -1---
Administration Building 59,350 241 246 241 246 

c- - --
Andersen Building 335,673 1,495 225 1,495 225 - -
Centennial 240,794 825 292 825 292 Half of one floor is data center space ---- --

Freeman Office 261,559 1 '119 234 1 '119 234 -- - --
Stassen Building 338,200 1,354 250 1,393 243 

- - - - --
Transportation Building 274,551 1,156 238 1,156 238 

- -----
Veterans Building 61,010 193 316 193 316 

Total Square Feet 1,571,137 6,383 246 6,422 246 Average SqFt!Employee 

Legislative Office Building 72,824 243 300 263 277 Current design; **See additional notes 

*Based on 2013 Building Population Survey 

**Hearing Rooms + Senate Broadcast Media not include for office space comparison; Assumes 20 interns for session 

IFMA Survey Plannable Area Assignable Area 

Space Per Occupant Mean Median Mean Median 

Services Sector SF SF SF SF 

Banking 271 257 249 246 

Health Care 385 281 356 281 

Hospitality 190 213 162 159 

Information Services 285 224 245 200 

Insurance 251 250 233 227 

Investment Services 249 224 223 195 

Media 314 214 278 214 

Professional Services 306 275 285 269 

Trade 322 237 306 221 

Transportation 293 296 273 276 

Utilities 323 287 280 252 

Services 832 866 790 844 
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CAPITOL OFFICE BUILDING
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LEVEL B
INTERIOR SPACE PLANNING

BASEMENT FLOOR
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LEVEL G
INTERIOR SPACE PLANNING

GROUND FLOOR
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LEVEL 1
INTERIOR SPACE PLANNING

FIRST FLOOR

UP
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LEVEL 2

UP

UP

WAITING

WAITING

INTERIOR SPACE PLANNING

SECOND FLOOR (FLEX SPACE)
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LEVEL 2A
INTERIOR SPACE PLANNING

SECOND FLOOR

UP

UP

WAITING

WAITING
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INTERIOR SPACE PLANNING

LEVEL 3
THIRD FLOOR (FLEX SPACE)

UP

UP

UP

WAITING
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LEVEL 3A
INTERIOR SPACE PLANNING

THIRD FLOOR

UP

UP

UP

WAITING
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INTERIOR SPACE PLANNING

MECHANICAL ROOF LEVEL
LEVEL R
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KEY CHANGES FROM ORIGINAL CONCEPTS:

EXTERIOR MODIFICATIONS

SOUTH ELEVATION - REVISED (44% OPACITY)

TYPICAL BAY - BASE CASE 
(25% OPACITY)

TYPICAL BAY - REVISED 
(44% OPACITY)
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KEY CHANGES FROM ORIGINAL CONCEPTS

1.  Elimination of exterior sun shade and columns

2.  Elimination of reflecting pool

3.  Mechanical moved to rooftop - creating interior space    
      for 67 Senators

4.  Reduction in conference room quantity and office size
     - creating interior space for 67 Senators

5.  Simplification of the North facade - less articulation
  Less glass on the South facade - more opacity

6.  Reduction in the number of landscape trees

7.  Reduction in the landscape paver scope

8.  Elimination of the service tunnel at parking level

9.  Elimination of the ‘blade’ at roof level

10.  Elimination of skylight options at roof level and
  green roof

11. Simplification of interior material palette

12. Potential elimination of exterior stair and or elevator
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BUILDING VIEW FROM NORTH: WITH MECHANICAL ENCLOSURE
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PUBLIC FORUM: FIRST FLOOR



April4, 2014 

The Honorable Erin Murphy 
House Majority Leader 
State Office Building 
100 Rev. Dr. Martin Luther King Jr. Blvd. 
Saint Paul, MN 55155 

Dear Majority Leader Murphy: 

DEPARTMENT OF ADMINISTRATION 

The proposed Legislative Office Building, presently intended to be used for office space for Senators, their 
staff, and meeting and hearing rooms, would provide critical support functions to the Legislature for 
generations to come. Such an undertaking deserves serious consideration and scrutiny. I believe it is 
worthwhile to document the path that brought us to the design before you today. Hopefully that will 
provide us a better understanding of the decisions and compromises made. 

The history of Capitol preservation efforts has revolved around space needs in a century old building. 
There have been proposals dating back to the 1970s on how best to accommodate the necessary 
government functions in the Capitol. In more recent history, a 2000 pre-design plan recommended a new 
legislative office building and a 2006 Capitol restoration plan called for a 160,000 square foot expansion 
of the Capitol building to house all senators. 

As the current restoration process progressed, the long-standing space issues again surfaced as an 
insurmountable problem within the current footprint of the Capitol. In 2012, the Master Plan for the 
Capitol plan noted that the installation of new mechanical and life safety systems would cause the loss of 
significant space. The Legislature mandated a space study in the 2012 bonding bill to provide options for 
addressing the space challenges in a restored Capitol. That report was issued in January 2013. As a result 
of these concerns, the Senate Majority Leader and Speaker of the House wrote a letter to the Governor 
and Commissioner of Administration requesting study of a new legislative office building. 

Based upon that request, a preliminary pre-design was delivered to the Legislature on May 8, 2013. This 
document outlined the space and functionality needs of a legislative office building and provided the basis 
for the bid solicitations issued in the summer of 2013. The solicitations detailed the project's scope and 
estimated costs. 

A Selection Committee, comprised of House and Senate members and chaired by Justice Paul Anderson, 
voted unanimously to select BWBR Architects and Mortenson Construction to design and construct the 



new office building. No objections were expressed and no revisions were requested by any Member of 
the Committee to the proposal submitted by the design-build team for design or construction of the 
building, which utilized the funding for the project enacted by the Legislature. The Committee members 
were: 

Justice Paul Anderson 
Selection Committee Chairman 

• Representative Erin Murphy • Senator Tom Bakk 

• Representative Matt Dean • Senator David Senjem 
• Representative Raymond Dehn • Senator Ann Rest 

The subsequent designs were the result of numerous stakeholder workshops held last fall to ensure that a 
new building would meet the needs of tenants and the Legislature as a whole. Members and staff 
participated, as well as interested stakeholders. Although a design was approved by the Senate Rules 
Committee and the Capitol Area Architectural and Planning Board, significant changes have been made at 
the request of the House Rules Committee and stakeholder input. 

The design before you today is the result of a productive collaboration between the legislators, staff and 
the designers hired by the Department of Administration to provide hearing rooms that can adequately 
accommodate the public, provide office space for all senators, and facilitate the opening up of public 
spaces in a restored Capitol building. 

I thank you for holding today's hearing and assistance in creating a cost-effective solution to what had 
been for decades an intractable impediment to restoring Minnesota's Capitol. 

Sincerely, 

ommissioner 

2 
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1.0 Statement of Project Concept 

The project consists of the design and construction of a new 

office building with hearing rooms and underground parking on 

one parcel of land (lot B). 

Capitol Office Building: 
A multi-story structure with approximately 166,000 gross 

square feet (gsf) of office, support and hearing rooms above 

grade. Below grade the Capitol office building is supported by 

roughly 115,000 gsf of parking and Capitol building support. 

The 265 parking stalls support the Senators and staff located in 

the new office building. In addition to parking for Senators and 

staff, there will be 20 public accessible parking stalls serving 

the Capitol and the Capitol office building. The loading dock 

incorporated into the design of the new office building will also 

serve the Capitol building via the existing tunnel connection. 

The site for the new Capitol office building is directly north of 

the Capitol and west of the Administration building. The site is 

bound by Sherburne Avenue to the north, Capitol Boulevard to 

the east, Park Street to the west and University to the south. The 

site is currently a State owned parking lot. 



Program Costs 
Construction Costs 
Contractor General Conditions 
Contractor Fee 
Total Construction Costs 

Owner Project Costs 
Project Management 
Architects 
Inspections- Special construction and General 

Occupancy Costs 
Telecommunications (voice & data) 
Commissioning 
Security 
Broadcast Media 
Furniture, Fixtures & Equipment 
General 

Other Project Costs 
General Expenses 

nn,<:i"rlllf"'i"inn & 

1.0 Statement of Project Concept 

$ 

$ 

Total 

55,132,114.00 
7,167,200.00 
1,874,900.00 

64,174,214.00 

1,327,500.00 
4,830,781.00 

273,600.00 

3,022,000.00 
300,000.00 
600,000.00 

4,200,000.00 
4,924,000.00 

1,020,300.00 

* Parking will be user financed resulting in a $76,794,175 total program cost for the Capitol Office Building. 

Design: 

Construction: 

Occupancy: 

e•lt 
Mortenson 

Pre-Design OB and UGR 

SDOB and UGR 

Final SD Presentation 

construction 

CAAPB Approval Meeting 

Senate Rules Committee Review 
House Rules Committee Review 

DDComplete 

BP1 CD Docs (Site prep, shoring, utilities) 
BP2 CD Docs (Concrete, UG MEP, Long lead) 

BP3 CD Docs (Steel and Enclosure) 
BP4 CD Docs (Finishes, Specialties, Landscape) 

Construction 

Complete October 2014 

July 2014 to November 2015 

November 2015 

9/23/2013 - 1/10/2014 

9/23/2013 - 1/10/2014 
12/18/2013 

1/7/2014 

1/15/2014 

4/4/2014 
7/31/2014 

4/14/2014-6/12/2014 
6/27/2014 - 8/8/2014 

6/27/2014- 8/29/2014 
8/7/2014 - 10/28/2014 

7/1/2014 - 11/20/2015 

1.3 

)> 
"0 
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1.0 Statement of Project Concept 

The biggest risk factor for the project is schedule. Design 

Build procurement is the best method to achieve the schedule. 

Timely decision making will be key to project success. Other 

risk factors include: 

• Multiple, simultaneous project will create congestion on 

the Capitol Complex. 

• Temporary provisions for lost parking will need to be 

coordinated with the State. 

• Temporary provisions for the State Capitol loading dock 

will need to be accommodated. The current plan is to use 

the State Office Building loading dock during construction 

of the Legislative Office Building. 

• Site logistics and existing overhead utilities will require 

detailed review and coordination. 

Capitol Office Building 

Space 

Hearing Rooms 

Office and Support 

Fiscal services 

Index Office 

Media Services 

Information Services 

Sergeant At Arms 

S.C.R.F.A. 

Majority Research 

Minority Research 

Human Resources 

Information Office 

Duplicating Satellite 

Reference Library 

Vending 

Shared Conferencing 

Swing Space 

Plant Management 

Subtotal useable square feet 

Total rentable square feet 

Total gross square feet 

Underground Parking Lot B 

*44 Senators. 

Area (Square Feet) 

16,048 

*38,018 

1,305 

860 

5,300 

3,995 

3,640 

7,718 

4,145 

3,551 

280 

200 

639 

371 

200 

700 

**12,200 

1,805 

100,875 

158,022 

166,015 

115,000 

Total Occupants for this phase is 255 people, including 30 Senate interns and 12 temporary session staff. 

"*Swing Space converted to Senate Office and Support allows 67 Senators and associated staff in the building. 

Total Occupants for this phase is 322 people, including 30 Senate interns and 12 temporary session staff. 



1.0 Statement of Project Concept 

The site plan below illustrates the main entry at University and Park, loading off of Sherburne and vehicle access off of Capitol 

Boulevard. Vehicle access off Capitol was determined to be the best course of action at the end of schematic design. The design team 

is considering alternatives for access and egress from the exterior plaza and alternative planting strategies. 
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University Avenue 

Sherburne Avenue 

A Primary Pedestrian Entry 
B Secondary Pedestrian Entry 
C Vehicle Entry 
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Restoration Timeline 

Governor Perpich memo on Capitol Restoration - 1984 

• (/Remodel the State Capitol to restore, in as much as possible, the original Cass Gilbert Design" 

• (/Long-term plan should be built around a bipartisan, all-branch approach, to cement the idea 

that the plan will be carried out even if not finished when contemporary leaders leave office." 

• ((A consensus on that willingness was felt at a meeting August 22, 1984, attended by 

representatives of the Senate, House and Governor's Office." 

• (/Restoration of the Capitol historic dimensions will result in a loss of some space now used by 

the Legislature. By moving certain Constitutional Officers to a new Executive Office Building, 

some of this legislative space can be regained." 

Capitol Restoration Predesign - 2001 

• (/Because there is not enough space in the Capitol to meet the tenant needs, additional space 

ne·eds to be found for some of the tenants outside of the Capitol." 

o (/The first alternate is to find existing space on the Capitol Complex. Because there is no 

vacant space on the Capitol Complex, this will require the relocation of some other 

Capitol Complex tenants into space off of the Complex." 

o (/The second alternate is to build a new building on the Capitol Complex. The site closet 

to the Capitol, and therefore the most desirable to current Capitol tenants, is parking lot 

uB"." 

Capitol Restoration Predesign Update- 2006 

• Plans provided for all Senators in the Capitol 

• 157,730 gross square feet expansion underground to the South of Capitol 

Capitol Preservation Commission- Established in 2011 

• Attachment 1- Commission Responsibilities and Members 

The Commission was organized in its inaugural meeting on October 14, 2011. Governor and 

Commission Chair Mark Dayton challenged the Commission to set aside political differences and work 

for the good of the people of Minnesota in regard to the restoration of the historic State Capitol which 

was designed by renowned architect Cass Gilbert. Governor Dayton stated, "The time is now. The 

Building has significant problems that must be addressed. It is our responsibility to do so as stewards. 

We can no longer put this off to future generations." 
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--Cap7tol RestoTCitFoni.l1aster-f51iin cTna-PrellmTnary Pre-Design:__ Approvedln Feb. 2012 _____ _ 

• Preservation Commission- Master Plan Guiding Principles 

o Architecturallntegrity 

o Building Function 

o Life Safety and Security 

• Restoration of the Capitol should focus on extending the life of the building for the next 100 

years 

Preservation Commission- Buiiding Function and Space Pianning Process 

The Annual Report approved by the Preservation Commission in Feb. 2012 (Attachment 2) details the 

early work of the Commission related to determining how space should be utilized in the Capitol: 

Space Utilization 

• Benchmarking- Comparative Analysis of Space Utilization of other Capitols 

• Historical Functions in State Capitol Building 

General Reduction of Useable Square Footage due to Restoration 

• Building Systems (Mechanical, Electrical, IT} 

• Restrooms 

• Exit Stairways 

;;; Returned Public Space 

e Meeting Space 

Space Planning Scenarios 

• All Senators Housed in Capitol 

• Constitutional Offices Housed in Capitol 

• State Government Functions 

• Senate Majority with Attorney General in Capitol 

;;; Increased Public Accommodations 

• Governor and Attorney General out of the Capitol 

• Senate Majority and Governor in Capitol, Attorney General out of Capitol 

• All Committee Rooms and Senate Committee Chairs in Capitol 
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Key Findings and Questions 

• Increased demand by public to participate in legislative process 

o Hearing Room capacity 

• Basic services for public at the Capitol 

o Restrooms 

o Information Center 

o Food Service 

o Meeting/gathering space 

Key Approval Processes (including as established with 2012 and 2013 appropriations) 

• State Government Finance & Capital Investment Committees- Approval of funding 

• Commission approval -Schematic Design, Design Development and Work Packages 

• M.S. 15B.155, Subd. 2- Changes to current space allocations must be approved by Tenants 

• Governor, Speaker of the House and Senate Majority Leader- Must approve changes to current 

space allocation agreement (current agreement executed in 2003) 

Project Timeline 

• Initial Appropriation- May 2012 

• Capitol Restoration Project Team Selection- Summer 2012 

• 11 Design Scoping Workshops- Fall 2012 to April 2013 

• Schematic Design and WP#1 approved by Commission- July 2013 

• Abatement and Demolition- Sept. 2013 

• Design Development Meetings- Fall 2013 to January 2014 

• WP#2 and WP#2A approved by Commission- Jan. and Feb. 2014 

Space Planning Report- January 15/ 2013 (Attachment 3) 

• M.S. 15B.155, Subd. 4 

o "The space recommendation report shall identify appropriate and required functions of 

the Capitol Building and make recommendations to address space requirements for the 

tenants currently located in the Capitol building for the effective and efficient function 

of State Government." 

• Outlined scenarios for further exploration in Design Scoping Workshop #5 

o Scenario 1- Senate Majority in the Capitol, Senate Minority out of the Capitol 

o Scenario 2- All Senators in the Capitol 

o Scenario 3- Majority and Minority Leadership and Committee Chairs in the Capitol 
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• Noted previously identified options for meeting space needs unmet in the Capitol 

o Restoration of the Ford BuHding · 

o Repurpose parts of the State Office Building 

o Construction of a New Building 

Capitol Restoration Space planning meetings occurred through-out summer and fall 2013. 

Capitol Restoration Space Plan- Functional Improvements for the Public 

• Basement Level - New Public Events/Exhibit Space 
• Basement Level -Additional Public Dining/Seating Areas 

• Ground Floor- Great Hall East Restored to Cass Gilbert Design 
• Ground Floor- New Historical Society Orientation/Classroom 
• First Floor- Public Information Center 

• First Floor- Mother's Room 

• Second Floor- Food Service/Lunch Counter 

• All Floors- Male and Female Restrooms 
• Ground, First and Third Floors- Family Room 
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