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REPORT TO TOWN BOARD 
 
 
 
Members of the Town Board 
Town of Roosevelt 
 
 

INTRODUCTION AND BACKGROUND 
 
The Board of the Town of Roosevelt (Town), Crow Wing County, passed a resolution requesting 
the Office of the State Auditor (OSA) to examine the books, records, accounts, and affairs of the 
Town related to the White Pine Road and the 2013 Road Improvements projects in accordance 
with Minn. Stat. § 6.55 for the period January 1 through December 31, 2013.  To provide for 
sufficient examination, information reviewed expanded beyond the dates requested. 
 
The Town is a public corporation.  The elected Town Board is the governing body of the Town 
and has general charge of town affairs.  The Town employs a Clerk and Treasurer who are 
responsible for the administrative and financial duties of the Town.  The Town does not meet the 
statutory criteria that would require an annual audit; therefore, the Town has not had a financial 
and compliance audit. 
 
Communications with the Town Board assisted us in developing an understanding of the areas of 
interest and concern.  Communications with Town Officers helped us understand the processes 
and procedures utilized by the Town.  We want to thank the Town Officials for their cooperation.  
We established that some of the issues raised were not within the scope of this review and are not 
discussed in this report. 
 
1. Cost of White Pine Road and 2013 Road Improvements Projects 
 

The Town Board wanted to know the total cost of the White Pine Road and the 2013 Road 
Improvements projects.  The following table identifies the expenditures by project where 
possible, along with the expenditures we were unable to attribute to one project or the other 
based on the records.  Payments to contractor Anderson Brothers Construction, Inc., related 
to the White Pine Road project are not included because they were made by Crow Wing 
County. 
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Detail of Expenditures by Project 
 

  White Pine  2013 Road  Project Not   
  Road  Improvements  Identified  Total 
             
Road construction contract  $ -       $ 725,461  $ -       $ 725,461 
Engineering   74,486   215,928   -        290,414 
Attorney fees   -        -        16,384   16,384 
Award of damages   5,485   3,357   -        8,842 
Town Officer per diem/mileage   -        -        7,502   7,502 
Easements   -        -        4,658   4,658 
Miscellaneous costs   903   809   2,884   4,596 
             
      Total  $ 80,874  $ 945,555  $ 31,428  $ 1,057,857 

 
 
State aid payments for the White Pine Road project were requested and received by 
Crow Wing County on behalf of the Town of Roosevelt.  During our review of expenditures, 
we noted an error was made by Crow Wing County on the State Aid Payment Request for the 
White Pine Road Project, SAP 018-600-029.  The County requested and received from the 
Minnesota Department of Transportation (MNDOT) $8,965 in State Park funds related to 
right-of-ways on the White Pine Road.  This amount included $3,480 in right-of-ways related 
to North Platte Lake Road reported in error.  As a result of this error, the County owes 
MNDOT $3,480 in State Aid Park funds, and the Town owes $3,480 to the County. 

 
2. Costs by Specific Road  
 

The Town Board wanted to know the total cost by road for each of the following:  White 
Pine Road and North Platte Lake Road, Fisher Road, and Cooley Drive, which were part of 
the 2013 Road Improvements project. 
 
Based on a review of records, the total cost by road is not identifiable for several reasons.  
When the construction contract for the 2013 Road Improvements project was let on sealed 
bids, there was nothing in the advertisement for bids that required the project bid to be 
segregated by each individual road.  The description of work in the bidding schedule 
identified the type of work or material and price for each item that was part of the 2013 Road 
Improvements project.  Likewise, the payments made to the contractor, Anderson Brothers 
Construction, Inc., were not segregated by road.  The same situation existed for some of the 
payments made to Bolton & Menk, Inc., for engineering services.  There was $65,892 (out of 
$215,928) billed for engineering on the 2013 Road Improvements project which was not 
segregated by individual road.  In addition, there was $16,384 in attorney fees related to the 
two road projects.  The attorney sent invoices to the Town that were referenced as either 
general matters or road improvement projects, but the individual billing lines under each of 
these did not contain enough detail to identify costs by specific road.  Finally, sufficient 
detailed documentation was not available to fully segregate the costs by road associated with 
the Town Officer per diem/mileage, easements, and other miscellaneous costs. 
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We recommend that if the detail or breakdown of any project expenditures is desired in the 
future, the Town establish this at the start of the project and make sure that all vendors 
involved are aware of the need to identify costs separately. 
 

3. Conflict of Interest 
 
A concern was expressed that a conflict of interest may have existed regarding two of the 
three former members of the Roosevelt Town Board of Supervisors and that the conflict was 
not properly addressed at the time.  The allegation was that their homes were located on two 
of the roads on which paving projects were done.  Based on a review of Board minutes, there 
was no public acknowledgment noted regarding any potential conflict of interest prior to the 
votes on the road projects. 
 
The Minnesota Supreme Court has listed several factors courts consider in determining 
whether a conflict of interest exists in non-contract situations.1  These include: 
 
1. the nature of the decision made; 
2. the nature of the financial interest; 
3. the number of interested officials; 
4. the need to have the interested person make the decision; and 
5. other means available, if any, to insure against arbitrary acts. 
 
In setting out these factors, the Supreme Court acknowledged: 
 

There is no settled general rule as to whether [a direct] interest will disqualify an official.  
Each case must be decided on the basis of the particular facts present.2 

 
Because of the case-by-case nature of the inquiry engaged in by the courts, we cannot say 
definitely what a court would conclude in these types of situations. 
 

4. Change in Bonds Issued for Road Projects 
 

The Town Board wanted to know if there was an open meeting law violation related to the 
change in bonds to be issued to finance the road projects.  Originally, the bonds were to be a 
single issuance of $835,000 in either General Obligation Certificates of Indebtedness Bonds, 
Series 2013, or General Obligation Street Reconstruction Bonds, Series 2013, as discussed at 
the October 15, 2012, Special Town Board Meeting.  The issuance changed to $300,000 in 
General Obligation Certificates of Indebtedness Bonds, Series 2013A, and $530,000 in 
General Obligation Tax Abatement Bonds, Series 2013A, as discussed at the January 7, 
2013, regular Board meeting.  

                                                 
1 Lenz v. Coon Creek Watershed District, 153 N.W.2d 209, 219 (Minn. 1967).  We look to the Lenz common-law 
conflict of interest standards here, rather than the statutory conflict of interest standards of Minn. Stat. § 365.37 and 
Minn. Stat. §§ 471.87-.89, because there is no allegation of an interested person benefitting financially from a 
contract.     
2 Lenz v. Coon Creek, 153 N.W.2d at 219. 
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The Town Board asked its attorney at the August 30, 2012, meeting to contact financial 
advisor Bruce Kimmel to help the Board with financial decisions for paying the costs 
associated with the road plan.  Mr. Kimmel is a Senior Financial Advisor/Director for 
Ehlers, Inc., assisting city, county, development authority, and regional governmental clients 
with financial management and community development issues.  The Board met with 
Mr. Kimmel at the September 10, 2012, meeting, and all were in agreement that a special 
meeting was to be scheduled for October 15, 2012.  This special meeting was to be held for 
the purpose of receiving information, discussing, and possibly taking action regarding the 
road plan, related road improvement projects, financing of the road projects, and related 
issues. 
 
There was a handout provided by Mr. Kimmel at the October 15, 2012, special meeting that 
contained four sections.  One of these sections summarized the statutory authorization for 
bond issuances including a table that showed the following: 
 

Comparison of Possible Bond Issuances 
 

 
 

 

 
GO Certificates 
of Indebtedness 

 GO Street 
Reconstruction 

Bonds 

  
GO Improvement 

(Assessment) Bonds 
      
Maximum Term from Issuance 10 years  30 years  30 Years 
      
Debt Service Payable From Tax Levy  Tax Levy  Special Assessments, 

Tax Levy 
      
Referendum Petition Threshold 10% of Voters*  5% of Voters  No Petition Option 

*Option only for certificates greater than 0.25% ($335,741) of Town’s pay 2012 taxable market value ($134,296,400). 

 
For both the GO Certificates of Indebtedness and the GO Street Reconstruction Bonds, state 
law provides for a reverse referendum, which means that if, following published notice or a 
public hearing, a sufficient number of eligible voters sign a petition, then the debt cannot be 
issued until there is an election and voter approval is obtained.  When bonds are paid by 
assessments, the benefited properties are assessed or charged for the increased value caused 
by the public improvement, and property owners pay off this assessment when they pay 
property taxes.  During the assessment process, affected landowners can dispute the value of 
the benefit to their property.  Mr. Kimmel noted that assessing would be quite costly. 
 
Mr. Kimmel returned to the January 7, 2013, regular Board meeting to continue the 
discussion on financial strategy for the upcoming road projects.  This time, his presentation 
consisted of one option consisting of the issuance of $300,000 in General Obligation 
Certificates of Indebtedness Bonds, Series 2013A, and $550,000 in General Obligation Tax 
Abatement Bonds, Series 2013A.  The Board requested that $20,000 of the total $850,000 be 
removed, bringing the final amount to $830,000. 
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The requirements for the Certificates of Indebtedness can be found in Minn. Stat. § 366.095, 
which gives a Town the authority to finance all or a portion of the cost of improvements by 
issuance of general obligation certificates of indebtedness payable from ad valorem taxes.  
Since the amount of the Certificates of Indebtedness finally issued by the Town was less than 
0.25% ($335,741) of the Town’s 2012 taxable market value ($134,296,400), there was no 
option of a referendum petition. 
 
The requirements for the Abatement bonds can be found in Minn. Stat. §§ 469.1812 
through 469.1815, which give a Town the authority to grant a property tax abatement on 
specified parcels in order to accomplish certain public purposes, including the construction of 
infrastructure.  As part of the Abatement process, certain property parcels are designated as 
having their property tax abated.  Property owners still pay property tax, but the amount paid 
is designated to pay debt service on the outstanding bonds. 
 
The Abatement bond process does not provide for a referendum petition, but requires that the 
Town Board pass an Abatement Resolution specifying the terms of the abatement and a 
specific statement as to the nature and extent of public benefits which the Town Board 
expects to result from the agreement.  The Town Board passed this Abatement Resolution 
following a duly noticed public hearing held at their regular February 4, 2013, meeting.  
They subsequently passed Resolution No. 2013-02, “A Resolution Awarding the Sale of 
General Obligation Bonds, Series 2013A, in the Original Aggregate Principal Amount of 
$830,000; Fixing their Form and Specifications; Directing their Execution and Delivery; and 
Providing for their Payment.”  These bonds consisted of $300,000 in General Obligation 
Certificates of Indebtedness Bonds, Series 2013A, and $530,000 in General Obligation Tax 
Abatement Bonds, Series 2013A. 
 
There was no clear verifiable evidence to conclude on whether there was an open meeting 
law violation related to the change in bonds issued between the October 15, 2012, and 
January 7, 2013, Board meetings. 
 

5. Engineer Selection and Costs 
 

The Town Board wanted to know about the selection process and costs for engineering 
services related to the White Pine Road and 2013 Road Improvements projects. 
 
The Town first contracted with Darrick Anderson, PE, in the spring of 2011, while he was 
employed at Westwood Professional Services, regarding some issues they were having on 
Cooley Drive.  As they were starting discussions with him over these issues, the Town began 
receiving letters from Crow Wing County Environmental Services regarding a plume of 
sediment off North Platte Lake Road.  The Town approved two proposals from Westwood 
Professional Services for engineering services to help fix the problems on both Cooley Drive 
and North Platte Lake Road at its June 14, 2011, meeting.  While engineering services for 
these two roads were being performed, the Town decided that it would be a good idea to 
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conduct a road inventory and develop a five-year road plan to prioritize road needs.  The 
Town authorized the engineer to complete an inventory of the Town of Roosevelt’s 30 miles 
of roads and prepare a five-year road plan in an amount not to exceed $22,000.  When the 
road inventory was completed, and Fisher Road became impassable during the spring of 
2012, it was finally decided that North Platte Lake Road, Cooley Drive, and Fisher Road 
were the top priorities that needed to be taken care of.  While this process was underway, the 
Town was also in communication with the Minnesota Department of Natural Resources to 
work on a joint project for White Pine Road.  At the August 30, 2012, meeting, the Town 
accepted a proposal from Westwood Professional Services for professional services for the 
White Pine Road project.  The Town learned that Mr. Anderson would be leaving Westwood 
Professional Services as of September 14, 2012, and had accepted a position with 
Bolton & Menk, Inc., so they amended the original White Pine Road contract with 
Westwood Professional Services to a reduced capacity.  The Town decided it would be more 
efficient to keep working with Mr. Anderson, so they accepted engineering proposals from 
his new firm, Bolton & Menk, Inc., for White Pine Road and North Platte Lake Road at the 
October 1, 2012, Board meeting, and for the reconstruction of Fisher Road and Cooley Drive 
(West) at the October 15, 2012, Board meeting. 
 
Following is a summary of Bolton & Menk, Inc., engineering expenditures by project: 
 

  White Pine  2013 Road   
  Road  Improvements  Total 
          
Bolton & Menk, Inc., actual          
 expenditures  $ 66,301   $ 213,966   $ 280,267  
Bolton & Menk, Inc., contract          
 amount   34,110    112,600    146,710  
          
  Expenditures (Over)/Under 
   Contract 

 
$ (32,191) 

 
$ (101,366) 

 
$ (133,557) 

          
          
Percent (Over)/Under   (94.37)%   (90.02)%   (91.03)% 

 
 

When auditors contacted the engineer about the above overages, his response was that the 
complexity, scope, and effort for the projects grew as the projects developed.  As an 
example, he pointed out that in the August 30, 2012, Board minutes, it was estimated that the 
2013 Road Improvements project was going to cost around $635,000, when it actually came 
to $725,461.  Also, the engineer stated that there was a lot more complex coordination, 
revisions, and public involvement for these projects than is typically seen for similar roads.  
While each of the contract proposals gave specified amounts for various services, there was a 
section called “Additional Services,” which stated that any services requested by the client 
that were outside the project scope included in the proposal would be performed on an hourly 
basis at standard hourly rates. 
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Following is a summary of Westwood Professional Services engineering expenditures by 
project: 
 

  White Pine  2013 Road   
  Road  Improvements  Total 
          
Westwood Professional Services          
 actual expenditures  $ 8,185   $ 1,962  $ 10,147 
Westwood Professional Services          
 contract amount   6,200    12,800   19,000 
          
  Expenditures (Over)/Under 
   Contract 

 
$ (1,985) 

 
$ 10,838 

 
$ 8,853 

          
          
Percent (Over)/Under   (32.02)%   84.67%   46.59% 

 
 

As noted earlier, once the Town Board became aware that Mr. Anderson was leaving 
Westwood Professional Services, they reduced the White Pine Road contract amount and did 
not make full use of the 2013 Road Improvements contract amount. 
 
Engineering services are professional services not required to be bid.  However, in the future, 
the Town Board could consider obtaining quotes or requests for proposals for such services. 
 

6. Changes in Construction Plans 
 

The Town Board wanted to know if there were changes in construction plans, specifically 
related to Cooley Drive, and if construction on one road was compromised for the benefit of 
another road. 
 
As noted in Item 2 of this report, costs by road in the 2013 Road Improvements project were 
not separately identifiable.  Thus, there is insufficient verifiable evidence as to the extent of 
any changes to specific portions of the project.  We did, however, review the partial 
payments made to Anderson Brothers Construction, Inc., to determine if there were any 
documented changes to the overall contract.  Following is a summary of the 2013 Road 
Improvements project contract, approved changes, and actual costs as of Partial Pay Estimate 
No. 4 for work through November 30, 2013. 

 
  2013 Road 
  Improvements 
    
Original Construction Contract  $ 717,493  
Work Order #1 - culvert related   3,460  
Supplemental Agreement #1 - common excavation   (2,155) 
Change Order #1 - gravel reduction   (3,354) 
Work Order #3 - culvert, apron, curb/gutter   13,478  

    
Revised Construction Contract  $ 728,922  
Work Completed Through November 30, 2013   (725,461) 
    
  Costs Under Contract Amount (0.475%)  $ 3,461  
    
Note:  Work Order #2 was voided and never signed    
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In addition, auditors contacted the engineer who prepared the plans and oversaw the road 
projects to obtain his understanding of any changes related to the Cooley Drive portion of the 
project.  The engineer stated that before preliminary plans were drafted, and after the road 
inventory was complete and the roads prioritized, the Town Board decided that if they were 
going to address one specific issue on a roadway, they should also address any long-term 
issues.  For Cooley Drive, if they were going to address the poor sub-grade, then they should 
also address the width and the length of the roadway to be fixed.  The engineer confirmed to 
auditors that the road base on Cooley Drive was addressed.  He also said the project was built 
to the original preliminary plan and intent to provide for a wider, seasonally stable, more 
agricultural roadway section that would allow enough road base for future paving if the 
Town so desired.  He was not aware of any changes to the project since the preliminary 
discussions. 

 
7. Contracts - Authorized Signatures  
 

The Town Board wanted to know if the engineering and construction contracts involved with 
the road projects and the related debt issuance agreements had the proper authorized 
signatures. 
 
We reviewed the contracts related to the road projects and debt issuance.  The construction 
contract and the engineering proposals were all signed by the Board Chair.  Town 
representatives brought to our attention two items with only the signature of the former Town 
Clerk.  One of these items was a Contract to Provide “Limited” Continuing Disclosure 
Reporting Services between the Town and Ehlers & Associates, Inc., and the other was an 
Agreement Relating to Paying Agency, Registrar, and Transfer Agency between the Town 
and Bond Trust Services Corporation. 
 
The Town passed Resolution No. 2013-02 “A Resolution Awarding the Sale of General 
Obligation Bonds, Series 2013A, in the Original Aggregate Principal Amount of $830,000; 
Fixing their Form and Specifications; Directing their Execution and Delivery; and Providing 
for their Payment” (the Resolution) at the February 4, 2013, Board Meeting. 
 
The Resolution states “[t]he Chair and the Town Clerk are authorized to execute and deliver, 
on behalf of the Town, a contract with the Registrar,” and identifies “Continuing Disclosure 
Certificate” to mean “that certain Continuing Disclosure Certificate executed by the Chair 
and Town clerk . . . .”  Based on these provisions, the Agreement Relating to Paying Agency, 
Registrar, and Transfer Agency and the Limited continuing disclosure Reporting Services 
contract were signed by the former Town Clerk.  These documents were not signed by the 
Town Board Chair. 
 
We believe that the quoted passages of the Resolution granted the former Town Clerk the 
authority to sign these agreements.  It appears, however, that the Resolution anticipated that 
these documents would be signed by the Town Board Chair as well. 
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8. Open Meeting Law 
 

The Town Board expressed concern that the prior members of the Town Board may have 
discussed issues outside scheduled meetings because it appeared that the former members 
voted on issues without proper discussion at the Board meetings.  The Minnesota Open 
Meeting Law generally requires meetings of a local government governing body, including a 
town board, to be open to the public. Minn. Stat. § 13D.01.  The Minnesota Supreme Court 
has determined: 

 
that “meetings” subject to the requirements of the Open Meeting Law are 
those gatherings of a quorum or more members of a governing body . . . at 
which members discuss, decide, or receive information as a group on 
issues relating the official business of that governing body.”3 

 
Based on the information available to auditors, we were unable to determine whether 
undocumented meetings of a quorum of the Town Board occurred at which members 
discussed, decided, or received information relating to official Town business.4 
 

9. Expense Reimbursements and Unsupported Receipt 
 

The Town Board had a concern that the former Town Clerk received duplicate 
reimbursement from the Town and Crow Wing County for time and mileage during the 2012 
primary election and that there was an unsupported receipt posted in the general ledger to 
balance out the end of the year for 2013. 
 
A. Expense Reimbursements 
 

Auditors obtained and searched the 2012 Crow Wing County Account Activity Report 
for any disbursements made to the former Town Clerk around the time of the 2012 
primary and general elections.  Auditors also searched Roosevelt’s Small City and Town 
Accounting System (CTAS) records for any claims paid to the former Town Clerk related 
to the 2012 elections.  Auditors received detailed claims from the County and the Town, 
and a comparison was done to see if the former Town Clerk had been reimbursed by both 
the County and the Town for the same expenses.  The former Town Clerk was 
reimbursed $43.30 from Crow Wing County on Commissioner’s Warrant #511944 dated 
September 11, 2012, for 1 hour of service on August 14, 2012, to return election ballots 
 

  

                                                 
3 Moberg v. Indep. Sch. Dist. No. 281, 336 N.W.2d 510, 518 (Minn. 1983).  A quorum of a three-member town 
board is two members under Minn. Stat. § 366.01, subd. 1.  Although the law specifically allows meetings to be 
closed under certain circumstances, the Open Meeting Law notice requirements apply to closed meetings, and 
specific procedures must often be followed.  See e.g. Minn. Stat. §§ 13D.03 - .05; 366.01, subd. 11. 
4 The state office that oversees Open Meeting Law compliance is the Information Policy Analysis Division (IPAD) 
of the Minnesota Department of Administration.  IPAD has the authority to issue advisory opinions on that topic.  
Additional information is available at IPAD’s website:  http://www.ipad.state.mn.us/opinions/index.html.   
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and results at a rate of $10 per hour and for 60 miles at $0.555 per mile.  The former 
Town Clerk was also reimbursed on Town check #7156 dated September 10, 2012, for 
213 miles at a rate of $0.55 per mile, with 60 of these miles taking place on August 14, 
2012, with a description of “Close Polls & To Court House,” and for 13 hours 
(6 a.m. - 3 p.m. and 7 p.m. – 11 p.m.) at a rate of $10 per hour on August 14, 2012.  It is 
our opinion that the former Town Clerk was reimbursed by both the Town and 
Crow Wing County for 1 hour of time and 60 miles from August 14, 2012. 
 

B. Unsupported Receipt 
 

Receipt #9999 was entered into the Town’s general ledger on December 31, 2013, for 
$135.21.  It was coded to General Fund - Other Charges.  The remitter of this collection 
was shown as “Rsvlt Staff” and the description was listed as “Balance EOY.”  There is 
no other documentation to support this receipt.  It was noted as being deposited on 
March 1, 2014, but there was no related deposit in the Town’s checking account bank 
statement.  It appears that this entry was to make the cash balance at year-end.  The 
current Town Clerk searched for an explanation for this entry and noted $158.35 in 
interest revenue had not been recorded in the books for 2013.  This amount is $23.14 
more than the amount recorded to balance accounts at year-end. 
 
We recommend that any future reconciling adjustments be investigated on a timely basis. 

 
10. Record Delivery to Successors  

 
The Town Board was concerned that not all Town records were passed on to the current 
Town Officials by the outgoing Clerk and Town Board members before they left office.  
They questioned whether some records were disposed of in violation of the Town’s General 
Records Retention Schedule, which was adopted on June 14, 2011. 

 
All town officers “shall make and preserve all records necessary to a full and accurate 
knowledge of their official activities.”  Minn. Stat. § 15.17, subd. 1.  The chief administrative 
officer is responsible for the preservation and care of an entity’s government records, which 
include all “written or printed books, papers, letters, contracts, documents, maps, plans, 
computer-based data, and other records made or received pursuant to law or in connection 
with the transaction of public business.”  Minn. Stat. § 15.17, subd. 2.  This duty not only 
prohibits destruction, but requires the custodian to take such steps as are necessary to protect 
public records from deterioration, mutilation, loss, or destruction.  A town can only destroy 
public records pursuant to an adopted records retention schedule or by obtaining permission 
to destroy the records from the state records disposition panel. 

  



Page 11 

 
 
Minnesota Statutes § 15.17, subd. 3, states that “[e]very legal custodian of government 
records, at the expiration of that official's term of office or authority, . . . shall deliver to a 
successor in office all government records in custody; and the successor shall receipt therefor 
to the predecessor or legal representative and shall file in the office a signed acknowledgment 
of the delivery.  Every public officer shall demand from a predecessor in office, or the 
predecessor's legal representative, the delivery of all government records belonging to the 
office.” 
 
Finally, Minn. Stat. § 367.01 states that “Every town officer shall, immediately after 
qualifying, demand from the officer’s predecessor or other person having control or 
possession of them, all books, records, and other property belonging to the office.  Every 
person having control or possession of any of them shall, upon the demand, deliver them to 
the officer.” 
 
Town officials could not substantiate what records may be missing, and auditors could, 
therefore, not determine whether all records were delivered from the former Town Officials 
to the current ones, or whether any Town records were destroyed without authority.  We 
recommend that, in the future, the Town follow the guidance identified in the statutes noted. 

 
 

CONCLUSION 
 

We were not engaged to and did not perform an audit, the objective of which would be the 
expression of an opinion on specified elements, accounts, or items related to the concerns 
identified in this report.  Accordingly, we do not express such an opinion.  Had we performed 
additional procedures, other matters might have come to our attention that would have been 
reported to you. 
 
This report is intended solely for the information and use of the Town of Roosevelt and is not 
intended to be, and should not be, used by anyone other than those specified parties. 
 
/s/Rebecca Otto     /s/Greg Hierlinger 
 
REBECCA OTTO GREG HIERLINGER, CPA 
STATE AUDITOR DEPUTY STATE AUDITOR 
 
March 19, 2015 
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